Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 8/30/2021 3:00:06 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
cC: Reif, Marty/WDC [Marty.Reif@jacobs.com]; Skwarski, Alison/DET [Alison.Skwarski@jacobs.com]

Subject: RE: Gorge Dam - Updated Project Schedule

Attachments: Gorge Dam Project Schedule_08302021.pdf

Mary Beth and Chris — Attached is another updated schedule. I added in the Task 12 geotechnical evaluations. It pushes
the schedule out a little but the Prefinal Design is still at the end of March 2022 and the Final Design is in July 2022.

Cheers!
Bill

Bill Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william. andraedbiacobs com
1610 North 2" Street Suite 201 | Milwaukee, W1 53212 | USA

B n gon g By o Challenging today,
wac s Reirventing tomorrow,

From: Andrae, Bill/MKE

Sent: Tuesday, August 24, 2021 8:13 AM

To: Giancarlo, Mary Beth <giancarlo.marybeth@epa.gov>; Klinkhamer, Christopher <klinkhamer.christopher@epa.gov>
Cc: Reif, Marty/WDC <marty.reif@jacobs.com>; Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>

Subject: Gorge Dam - Updated Project Schedule

Hi Mary Beth and Chris — We have the bulkhead wall field schedule finalized and I've incorporated it into the schedule.
Some key dates include:

SAP Addendum submittal to EPA — August 27

SAP Conditional Approval from EPA Required — September 15

Mobilization 1 (Inwater Diver Survey and Geophysics) — September 20

Mobilization 2 (Third-party utility locate, drilling, tie rod excavation, and parallel seismic testing) — October 25
Prefinal Design — March 25, 2022

Final Design — July 1, 2022

Cheers!
Bill
Bill Andrae | Jacobs | Design Manager / Environmental Engineer

M:+01.262.366.0968 | william. andraed@iacobs com
1610 North 2" Street Suite 201 | Milwaukee, W153212 | USA

"N oo g gm Loy oo Challenging today.
&Iac § Reirventing tomorrow,
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